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ESTIMATE RUN 05/17/2001

ESTIMATE SUMMARY 11:45:07

CONTID: C13308         ESTIMATE NO: 0002 PROG 1999

PCN: 13308-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION-WIDE GUARDRAIL UPGRADE PERCENT TIME:

PROJECT NO: SHE R500-049                  

REGION-WIDE GUARDRAIL UPGRADES

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 5

CONTRACTOR:

GONZALES CONSTRUCTION COMPANY, INC. PAY PERIOD ENDING 05/17/2001 DATE TIME STARTED 03/14/2001

PO BOX 1468 DATE LET 02/15/2001 DATE WORK BEGAN

 DATE AWARDED 02/20/2001 DATE TIME STOPPED 11/13/2001

 DATE CONTRACT EXECUTED 03/14/2001 DATE ACCEPTED 11/13/2001

DOLORES CO 81323-1468970/882-4805 DATE NOTICE TO PROCEED 03/14/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 233,710.68 PARTICIPATING $ $ 95,254.27

AWARD PROJECT AMT: 133,728.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,410.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.81

FIXED COMPLETION DATE

FIXED COMPLETION DATE

57.72%

98,820.32

95,254.27

95,254.27

93,843.73

$

$

$

$

134,890.36

0.00

134,890.36

0.00

134,890.36

-1,977.68

0.00

132,912.68

0.00

AMOUNT DUE 132,912.68 93,843.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 93,843.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.0 TIME ALLOW: 11/30/2001 ??:??:??

ORIG TIME ALLOW: 11/30/2001 ??:??:??
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PCN: 13308-BID    ESTIMATE RUN 05/17/2001

PROJECT: SHE R500-049                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 3 275.000

5,116.000

202-01130  
 

6,716.000

LF  

1.50000 8,086.505,391.000

7,674.00

0010 REMOVAL OF END ANCHORAGE 4.000

12.000

202-01300  
 

25.000

EACH

125.00000 2,000.0016.000

1,500.00

0015 GUARDRAIL TYPE 3 (6-3 POST SPACING) 325.000

4,937.500

606-00301  
 

8,112.500

LF  

11.60000 61,045.005,262.500

57,275.00

0020 END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

10.000

606-02001  
 

12.000

EACH

1,333.00000 13,330.0010.000

13,330.00

0025 END ANCHORAGE (NONFLARED) 18.000

0.000

606-02003  
 

39.000

EACH

1,525.00000 27,450.0018.000

0.00

0030 MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

3,045.00000 3,045.001.000

1,218.00

0035 FLAGGING 128.000

380.000

630-00000  
 

1,268.500

HOUR

35.00000 17,780.00508.000

13,300.00

0040 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000

5.600

630-80342  
 

14.000

EACH

89.17000 1,123.5412.600

499.35

0045 DRUM CHANNELIZING DEVICE 5.000

4.000

630-80360  
 

10.000

EACH

53.37000 480.339.000

213.48

0050 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.500

2.000

630-80363  
 

5.000

EACH

65.22000 293.494.500

130.44

0055 TRAFFIC CONE 15.000

12.000

630-80380  
 

30.000

EACH

9.50000 256.5027.000

114.00
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PCN: 13308-BID    ESTIMATE RUN 05/17/2001

PROJECT: SHE R500-049                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 RES END ANCHORAGE 0.000

0.000

210-01200  
 

1.000

EACH

800.00000 0.000.000

0.00

0095 MOBILIZATION 0.000

0.000

626-00000  
 

300.000

L S 

1.00000 0.000.000

0.00

CAT 134,890.3695,254.27233,710.68CURRENT AMT0200 $ $ $

$ 134,890.3695,254.27$233,710.68$CURRENT AMTPROJECT TOTAL


